COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 30/ 2019

ESTI MATE SUMVARY 14:25: 12
CONTI D C22377 ESTI MATE NO. 0007 PROG SPEC YR: 2005
PCN: 22377-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 203.0 DAYS TIME ALLON 7/17/2020 FI XED COMPLETI ON DAl
SH 13 COUNTY ROAD 3 SOUTH PERCENT TIME:  42.83 ORI G TIME ALLOW 7/17/2020 FI XED COVPLETI ON DAl
PROJECT NO. STR0132- 021
SH 13 COUNTY ROAD 3 SOUTH
NAMVE OF ROAD:
PROJECT COUNTI ES: MOFFAT
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 10/ 20/ 2019 DATE TI ME STARTED 04/01/2019
556 Struthers Avenue DATE LET 01/ 10/ 2019 DATE WORK BEGAN 04/ 01/ 2019
DATE AWARDED 01/ 24/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/11/2019 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 04/01/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 11,554, 421.60 PARTI Cl PATI NG $ 75, 840. 00 $ 0.00
AWARD PRQJECT AMT:  $ 10, 888,031. 90 NON- PARTI Cl PATI NG 8,308, 627. 55 2,284,117.79
PERCENT COMPLETE: 72.57% TOTAL EARNI NGS 8, 384, 467. 55 2,284,117.79
FUNDS AVAI LABLE: $ 3,169, 954.05 STOCKPI LED MATERI ALS 126, 963. 76 91, 932. 00
GROSS EARNI NGS 8,511, 431. 31 2,376, 049. 79
TOTAL CLAI VS $ 0.00 RETAI NAGE -163, 320. 48 -1, 849. 39
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 8,348, 110. 83 2,374, 200. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 8,348, 110. 83 2,374, 200. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2, 374, 200. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22377-BID ESTI MATE RUN 10/ 30/ 2019
PRQJECT: STR0132- 021 ESTI MATE NO 0007 14: 25: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
33, 500. 00000 1. 000 33, 500. 00
0010 202-00015 *Rermoval of Headwal | 18. 000 18. 000
EACH 0. 000 0. 00
355. 00000 18. 000 6, 390. 00
0015 202-00020 *Renpoval of Concrete Box Cul vert 1. 000 1. 000
EACH 0. 000 0.00
36, 710. 00000 1. 000 36, 710. 00
0020 202-00033 *Rermoval of Pipe 13. 000 13. 000
EACH 0. 000 0. 00
2,620. 00000 13. 000 34, 060. 00
0025 202-00090 *Renoval of Delineator 112. 000 112.000
EACH 0. 000 0.00
12.10000 112. 000 1, 355. 20
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 1, 239. 000 1, 239. 000
SY 0. 000 0. 00
18. 00000 1, 239. 000 22,302.00
0035 202-00250 *Renoval of Pavenent Marking 35, 472. 000 0. 000
SF 0. 000 0.00
0. 80000 0. 000 0. 00
0040 202-00810 *Rermoval of Ground Sign 6. 000 6. 000
EACH 0. 000 0. 00
152. 00000 6. 000 912. 00
0045 202-01000 *Renpoval of Fence 49, 160. 000 40, 027. 000
LF 0. 000 0.00
0. 78000 40, 027. 000 31, 221. 06
0050 202-01035 *Rermoval of Gate 12. 000 12. 000
EACH 0. 000 0. 00
104. 00000 12. 000 1, 248. 00
0055 202-01400 *Renpoval of Cattle Guard 1.000 0. 000
EACH 1. 000 1, 640. 00

1, 640. 00000 1. 000 1, 640. 00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22377-BID ESTI MATE RUN 10/ 30/ 2019
PRQJECT: STR0132- 021 ESTI MATE NO. 0007 14: 25: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00050  *Unsuitable Material 9, 181. 000 9, 181. 000
cY 0. 000 0. 00
10. 60000 9, 181. 000 97, 318. 60
0065 203-00060  *Enbanknment Material (Conplete In Place) 98, 321. 000 98, 321. 000
cY 0. 000 0. 00
12. 20000 98, 321. 000 1,199, 516. 20
0070 203-01100 *Proof Rolling 28.000 21.000
HOUR 7.000 1,274.00
182. 00000 28. 000 5, 096. 00
0075 203-01500 *Bl adi ng 110. 000 32.000
HOUR 0. 000 0. 00
180. 00000 32.000 5,760. 00
0080 203-01510  *Backhoe 30. 000 0. 000
HOUR 6. 000 750. 00
125. 00000 6. 000 750. 00
0085 203-01550  *Dozing 25. 000 24. 500
HOUR 0. 500 105. 00
210. 00000 25. 000 5, 250. 00
0090 203-01565 *Hydraul i c Excavat or 50. 000 18. 000
HOUR 0. 000 0. 00
210. 00000 18. 000 3, 780.00
0095 203-01582 *Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
117. 00000 0. 000 0. 00
0100 203-01590 *Front End Loader (Rubber Tire) 25. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0105 203-01597 *Pot hol i ng 4.000 4. 000
HOUR 0. 000 0. 00
290. 00000 4. 000 1,160. 00
0110 203-02330 Laborer 75. 000 0. 000
HOUR 0. 000 0. 00

45. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

206- 00065

207- 00205

207- 00210

208- 00002

208- 00013

208- 00035

208- 00046

208- 00070

208- 00103

208- 00105

208- 00106

ROADWAY

C22377
22377-BI D
STR0132- 021
| TEM
DESCRI PTI ON
*Structure Backfill (FlowFill)

*Topsoi |

*St ockpi | e Topsoi |

*Erosi on Log Type 1 (12 Inch)

*Erosion Log Type 1 (20 Inch)

*Aggregat e Bag

*Pre-fabricated Concrete Washout

Structure (Type 1)

*Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
51. 100
cy
268. 00000
27, 673. 000
cy
5. 25000
27, 673. 000
cy
7.00000
14, 393. 000
LF
4. 15000
490. 000
LF
6. 60000
158. 000
LF
7. 45000
2.000
EACH
1, 380. 00000
0. 000
EACH
3, 790. 00000
203. 000
HOUR
45. 00000
25. 000
HOUR
90. 00000
72. 500
HOUR

350. 00000

QrY TH'S PERI OD
QTY TO DATE

51.
. 000
51.

27, 673.
0.
27,673.

27, 673.
0.
27,673.

3, 222.
1,171.
4, 393.

490.
. 000
490.

32.
. 000
40.

100

100

000
000
000

000
000
000

000
000
000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 500
. 000

500

500

Page 4

ESTI MATE RUN 10/ 30/ 2019

4, 859.

585.

45,

2, 800.

.00

.00

.00

65

.00

.00

.00

.00

00

14:25:12

AMOUNT

13, 694.

145, 283.

193, 711.

18, 230.

3, 234.

1,177.

2, 760.

5, 535.

540.

14, 175.

80

25

00

95

00

10

00

.00

00

00

00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

208- 00107

208- 00207

209- 00600

210- 00810

212-00006

212-00032

213-00003

213-00011

213- 00061

213- 00150

216- 00201

C22377
22377-BID
STR0132- 021
| TEM
DESCRI PTI ON

ROADWAY

Rernoval of Trash

*Erosi on Control Managenent

*Dust Palliative (Magnesi um Chl oride)

*Reset Ground Sign

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

*Mul chi ng (Hydraulic)

*Mil ch Tacki fier

*Bonded Fi ber Matrix

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

156. 000
HOUR
80. 00000

54. 000
DAY
940. 00000

72,700. 000

0. 76000

13. 000

300. 00000

45. 000
ACRE
428. 00000

45. 000
ACRE
335. 00000

45. 000
ACRE
525. 00000

55. 000
ACRE
1, 150. 00000

9, 000. 000
LB
1. 85000

0. 000
ACRE
2, 930. 00000

15, 000. 000
SY
2. 15000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

96. 000
0. 000
96. 000

28. 000
4. 000
32. 000

67, 700. 000
5, 000. 000
72,700.000

0. 000
0. 000
0. 000

28.100
0. 000
28.100

28.100
0. 000
28.100

28.100
0. 000
28.100

28. 300
0. 000
28. 300

5, 620. 000
0. 000
5, 620. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 30/ 2019

3,760

3, 800

.00

00

00

.00

.00

.00

.00

.00

.00

.00

.00

14:25:12

AMOUNT

7,680

30, 080

55, 252

12,026

9,413

14,752

32,545

10, 397

00

00

00

.00

80

50

50

00

00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0225 240- 00000

0230

240- 00010

0235

240- 00020

0240

304- 01000

0245

304- 06000

0250

310- 00610

0255

403- 00720

0260

403-34701

0265

411- 03352

0270

411- 03355

0275 411-10255

C22377
22377-BID
STR0132- 021
| TEM
DESCRI PTI ON

*Wldlife Biologist

of Nests

*Reroval

*Netting

*Aggregate Base Course (O ass 1)

*Aggr egat e Base Course (Cl ass 6)

*Full Depth Recl amation of Hot
(8-12")

M x Asphal t

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75)

Asphal t Cenent

Per f ormance Grade (PG 58-28)

Asphal t Cenent

Per f ormance Grade (PG 58-34)

Enul sified Asphalt (Sl ow Setting)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
HOUR
115. 00000
1. 000
HOUR
90. 00000
0. 000
sy
15. 40000
51, 246. 860
TON
17. 60000
42, 305. 620
TON
19. 20000
Pavenent 69, 300. 000
sy
0. 95000
240. 000
TON
165. 00000
38, 824. 000
TON
59. 30000
1, 082. 460
TON
405. 00000
1, 083. 240
TON
475. 00000
9, 000. 000
GAL

2.25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
0. 000
5. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

51, 246.
0. 000
860

860

51, 246.

33, 503.
8, 001.
41, 505.

740
880
620

69, 300.
0. 000
000

000

69, 300.

14. 460
0. 000
14. 460

1, 806. 370
20, 517.

22, 323.

470
840

93. 050
. 410

1, 082. 460

0. 000
78. 980
78.980

0. 000
2, 159. 000
2,159. 000
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ESTI MATE RUN 10/ 30/ 2019

153, 636.

1, 216, 685.

400, 711.

37, 515.

4, 857.

.00

.00

.00

.00

10

.00

.00

97

05

50

75

14:25:12

AMOUNT

575.

90.

901, 944.

796, 907.

65, 835.

2, 385.

1,323, 803.

438, 396.

37, 515.

4, 857.

00

00

.00

74

90

00

90

71

30

50

75



CONTI D

ROADWAY

CAT NO0200

0280 420-00132

0285

506- 00209

0290

506- 00212

0295

506- 01020

0300

601- 01000

0305

601- 03030

0310

602- 00020

0315

603- 70808

0320

606- 00301

0325

606- 02005

0330 607-00005

C22377
22377-BID
STR0132- 021
| TEM
DESCRI PTI ON

*Geotextile (Separator) (Class 1)

*Riprap (9 Inch)

*Riprap (12 Inch)

*Geogri d Reinforcenent

*Concrete Class B

*Concrete Class D (Box Cul vert)

*Rei nforcing Steel

(Epoxy Coat ed)

*8x8 Foot Concrete Box Cul vert

(Precast)

*Quardrail

Type 3 (6-3 Post Spacing)

*End Anchorage (Fl ared)

*End Post

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7, 732. 000
sy
1. 95000
76. 000
cy
70. 00000
62. 000
cy
80. 00000
10, 883. 000
sy
1. 65000
61. 100
cy
690. 00000
94. 900
cy
900. 00000
6, 326. 000
LB
5. 50000
206. 000
LF
1, 590. 00000
950. 000
LF
38. 40000
6. 000
EACH
2, 840. 00000
40. 000
EACH

156. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7, 556. 000
176. 000
7,732.000

35. 000
41. 000
76. 000

62. 000
0. 000
62. 000

10, 883. 000
0. 000
10, 883. 000

22.000
39. 100
61.100

94. 900
0. 000
94. 900

4, 156. 000
2,170. 000
6, 326. 000

206. 000
0. 000
206. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

17. 000
0. 000
17. 000
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ESTI MATE RUN 10/ 30/ 2019

343.

2,870

26, 979

11,935

00

.00

.00

00

.00

00

.00

.00

.00

.00

14:25:12

AMOUNT

15, 077

5,320

4, 960

17, 956

42, 159

85, 410

34,793

327, 540

2,652

40

00

00

95

00

00

00

00

.00

.00

00



CONTI D

CAT NO0200

0335

0340

0345

0350

0350

0350

0355

0360

0365

0370

0375

607-00010

607-11310

607-11525

607-32208

607-60117

611- 00020

612-00001

612- 00003

613-81900

ROADWAY

C22377
22377-BI D
STR0132- 021
| TEM
DESCRI PTI ON
*Corner and Line Brace Post

*Fence Conbination Wre Wth Treated Woden Posts

(Speci al )

*Fence (Plastic)

*Wbod Snow Fence (8 Foot

Hi gh)

MATERI AL ALLOWANCE Snow Fence Panel

MATERI AL ALLOMANCE Snow Fence Pane

*16 Foot

Gat e (Special)

*20 Foot

Cattle Guard

*Del i neator (Type I)

*Del i neat or

(Type 111)

Mobi | e Li ght Tower

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
88. 000
EACH
208. 00000
0. 000
LF
3. 45000
112. 000
LF
2. 65000
590. 000
EACH
416. 00000
EACH
195. 60000
EACH
195. 60000
20. 000
EACH
260. 00000
1. 000
EACH
19, 500. 00000
117. 000
EACH
23. 20000
3. 000
EACH
27. 30000
3. 000
EACH

5, 050. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

44.000
0. 000
44.000

0. 000
0. 000
0. 000

112. 000
0. 000
112. 000

0. 000
0. 000
0. 000

120. 000
0. 000
120. 000

0. 000
470. 000
470. 000

10. 000
0. 000
10. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000
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91, 932

19, 500

.00

.00

.00

.00

.00

00

.00

00

.00

.00

.00

14:25:12

AMOUNT

9, 152

296.

23,472

91, 932

2,600

19, 500

15, 150

00

.00

80

.00

00

00

00

00

.00

.00

00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22377-BID ESTI MATE RUN 10/ 30/ 2019
PRQJECT: STR0132- 021 ESTI MATE NO. 0007 14: 25: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 614-00026 *Sign Panel (Class |) (Install Only) 2.000 0. 000
EACH 0. 000 0.00
303. 00000 0. 000 0. 00
0385 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 1. 000 0. 000
EACH 0. 000 0. 00
505. 00000 0. 000 0.00
0390 614-80385 *Runble Strip 35, 600. 000 0. 000
LF 0. 000 0.00
0. 44000 0. 000 0. 00

0395 624-20019 *18 Inch Drainage Pipe (Class 0) (Conplete In Place) 260. 000 260. 000
LF 0. 000 0. 00
129. 00000 260. 000 33, 540. 00
0400 624-20025 *24 Inch Drainage Pipe (Class 0) (Conplete In Place) 255. 000 255. 000
LF 0. 000 0.00
156. 00000 255. 000 39, 780. 00
0405 624-20031  *30 Inch Drainage Pipe (Class 0) (Conplete In Place) 493. 000 493. 000
LF 0. 000 0. 00
163. 00000 493. 000 80, 359. 00
0410 624-20037 *36 Inch Drainage Pipe (Class 0) (Conplete In Place) 418. 000 418. 000
LF 0. 000 0.00
173. 00000 418. 000 72,314.00
0415 624-20049  *48 Inch Drainage Pipe (Class 0) (Conplete In Place) 130. 000 130. 000
LF 0. 000 0. 00
231. 00000 130. 000 30, 030. 00
0420 624-20061  *60 Inch Drainage Pipe (Class 0) (Conplete In Place) 214. 000 214. 000
LF 0. 000 0.00
296. 00000 214.000 63, 344. 00
0425 625-00000 *Construction Surveying 1. 000 0. 870
LS 0. 110 11,371.80
103, 380. 00000 0. 980 101, 312. 40
0430 626-00000 *Mobi | i zation 1. 000 1. 000
LS 0. 000 0.00

717, 980. 00000 1. 000 717, 980. 00



CONTI D

CAT NO0200

0435 626-01103

0440

627-00008

0445

627-00013

0450

630- 00000

0455

630- 00001

0460

630- 00007

0465

630- 00012

0470

630- 80001

0475

630- 80335

0480

630- 80341

0485 630-80342

ROADWAY

C22377
22377-BI D
STR0132- 021
| TEM
DESCRI PTI ON
*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Hi gh Build)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
8, 080. 00000
286. 000
GAL
95. 00000
1, 772. 000
GAL
48. 50000
11, 992. 750
HOUR
21. 20000
1, 097. 500
HOUR
45. 50000
100. 000
DAY
247. 00000
233. 000
DAY
904. 00000
5. 000
EACH
2, 530. 00000
4. 000
EACH
152. 00000
13. 000
EACH
20. 20000
88. 000
EACH

30. 30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 600
0.100
0.700

0. 000
0. 000
0. 000

0. 000
772.000
772.000

6, 812. 250
1, 300. 500
8,112. 750

673. 000
233. 500
906. 500

48. 000
9. 000
57. 000

120. 000
19. 000
139. 000

3. 000
-0.500
2.500

2.000
0. 000
2.000

6.500
0. 000
6. 500

44. 000
0. 000
44.000
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808

37, 442

27,570

10, 624

2,223

17,176

-1, 265.

.00

00

60

25

00

00

00

.00

.00

.00

14:25:12

AMOUNT

5, 656

37, 442

171,990

41, 245

14,079

125, 656

6, 325

304

131.

1,333

00

.00

00

30

75

00

00

00

00

30

20



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22377-BID ESTI MATE RUN 10/ 30/ 2019
PRQJECT: STR0132- 021 ESTI MATE NO. 0007 14: 25: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
40. 40000 0. 000 0. 00
0495 630-80344  *Construction Traffic Sign (Special) 160. 000 96. 000
SF -16. 000 -484. 80
30. 30000 80. 000 2,424.00
0500 630-80359 *Portable Message Sign Panel 750. 000 397. 000
DAY 79. 000 6, 383. 20
80. 80000 476. 000 38, 460. 80
0505 630-80360  *Drum Channel i zi ng Device 300. 000 150. 000
EACH 0. 000 0. 00
10. 10000 150. 000 1, 515. 00
0510 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 5. 000
EACH 0. 000 0. 00
25. 30000 5. 000 126. 50
0515 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 18. 000 9. 000
EACH 0. 000 0. 00
25. 30000 9. 000 227.70
0520 630-80368 *Portable Traffic Speed Monitor 710. 000 163. 000
DAY 28. 000 565. 60
20. 20000 191. 000 3, 858. 20
0525 630-80370 *Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
32. 90000 0. 000 0. 00
0530 630-80380 *Traffic Cone 80. 000 40. 000
EACH 0. 000 0.00
1. 05000 40. 000 42.00
0535 630-80430 *Runbl e Strip (Portable) 2.000 1. 000
EACH 0. 000 0. 00
3, 030. 00000 1.000 3, 030. 00
0540 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00

8, 590. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0545 630-85011

0550

630- 86801

0555

632- 00000

0560

700-70010

0565

700- 70011

0570

700-70012

0575

700- 70016

0580

700-70018

0585

700- 70019

0590

700- 70034

0610 900- 00007

C22377
22377-BID
STR0132- 021
| TEM
DESCRI PTI ON

*| npact Attenuator (Tenporary)

*Traffic Signal

(Tenpor ary)

Ni ght Work Lighting

F/ A M nor

Cont r act

Revi si ons

F/ A Partnering

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A Smart Work Zone Technol ogy

Added Item (Each)/ WIldlife Gate - CO #002

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
DAY
101. 00000
1. 000
LS
35, 360. 00000
0. 000
LS
2, 500. 00000
80, 000. 000
FA
1. 00000
3, 000. 000
FA
1. 00000
200, 000. 000
FA
1. 00000
34, 538. 470
FA
1. 00000
80, 000. 000
FA
1. 00000
554, 835. 390
FA
1. 00000
0. 000
FA
1. 00000
10. 000
EACH

1, 322. 50000

QrY TH'S PERI OD
QTY TO DATE

1, 500.
. 000
1, 500.

7, 464.
10, 697.
18, 161.

22, 783.
272, 657.
295, 441.

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

360
270
630

. 000
. 000
. 000

660
400
060

. 000
. 000
. 000

. 000
. 000
. 000

Page 12

ESTI MATE RUN 10/ 30/ 2019

10, 697.

272, 657.

.00

.00

.00

.00

.00

.00

27

.00

40

.00

.00

14:25:12

AMOUNT

17, 680.

1, 500.

18, 161.

295, 441.

.00

00

.00

.00

00

.00

63

.00

.00

.00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22377-BID ESTI MATE RUN 10/ 30/ 2019
PRQJECT: STR0132- 021 ESTI MATE NO. 0007 14: 25: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0615 607-11310 Fence CW TWP (Spec) - CO #002 44,120. 000 22,730. 000
LF 0. 000 0. 00
3.51000 22,730. 000 79, 782. 30
0615 MATERI AL ALLOMNCE 26 Inch Field Fence 19, 236. 000
LF 0. 000 0. 00
0. 50000 19, 236. 000 9, 618. 00
0615 MATERI AL ALLOMANCE 4 Inch x 6.5 Foot Wod Post 4,736. 000
LF 0. 000 0. 00
0. 41000 4,736. 000 1,941.76
0620 304- 03005 ABC (CL 3) - CO #003 2,993. 000 2,993. 000
cY 0. 000 0. 00
32. 25000 2,993. 000 96, 524. 25
0625 900-00006 Added Item (Dollar)/ Price Reduction - ABC (C ass 6) - -6, 303. 750 0. 000
CO #004
DOL -6,303. 750 -6,303.75
1. 00000 -6, 303. 750 -6,303.75

CAT 0200 CURRENT AMT $11,478,581.60$ 2,376,049.79$ 8, 435,591.31
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0595 620- 00002 *Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
37, 630. 00000 1. 000 37, 630. 00
0600 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 710. 00000 1. 000 30, 710. 00
0605 620- 00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
3, 750. 00000 2.000 7, 500. 00
CAT 0400 CURRENT AMT $ 75,840.00 $ 0.00% 75, 840. 00

PROJECT TOTAL CURRENT AMI $11, 554,421.60% 2,376,049.79% 8,511, 431.31



